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MEBT MEETING AGENDA 
May 11, 2001 

              
 

Mechanical Systems Update 
1. Fabrication and Procurement Update 
 • Chopper Target  Material Update  (target, micrographs: face & round) 

• Chopper Target Beambox Fiducialization 
• Chopper Vacuum Enclosure Assembly 
• BPM’s 
• Support Frame in 77 Shop 
• Profile Monitor Beamboxes in 77 Shop 
• Raft weldnments in 77 Shop 
 

2. Design Status (MEBT) 
• Beampipe design underway  
• Raft Assembly area under development 
 

Electrical Systems Update 
1. Low Level RF 
2. Rebuncher System 
3. Beam Diagnostics 
       
System Integration / Installation 
1. Raft assembly area – cleanroom progress 
2. Plumbing and electrical planning 
 

Upcoming Tasks and Milestones     
♦ Rebuncher Cavity #1 Received    1/31/01 OR 
♦ Profile Monitor First Article Complete  3/31/01 
♦ Power Supply Rack Installation Complete  3/31/01 
♦ Chopper Vacuum Enclosures Complete  5/31/01 
♦ Raft and Support Structure Complete   5/31/01 OR 
♦ Rebuncher Amplifiers #2-6 Received   6/30/01 
♦ Rebuncher Cavity #2-4 Received   6/30/01 
♦ Profile Monitor all complete    7/31/01 
 

Next Meeting, Thursday, 5/24/01, 10 AM 










